

Due to the second confinement, the Scorecard project sustained some delay. The timeline has accordingly been revised as follows:

June 2021	<ul style="list-style-type: none"> ▪ Working Team to: <ul style="list-style-type: none"> (i) revise the Scorecard in light of comments received; (ii) meet with the Bank of Mauritius to review and finalise their comments; and (iii) finalise the Scorecard and its Guidelines by the end of June.
Beginning July 2021	<ul style="list-style-type: none"> ▪ Working Team to: <ul style="list-style-type: none"> (i) seek approval of the Board of the NCCG; and (ii) organise training for the PwC Team. ▪ Board of the NCCG to: <ul style="list-style-type: none"> (i) appoint a Designer for the publication of the Scorecard and the Scorecard Report 2021; and (ii) finalise the Jury Panels.
End of July 2021	<ul style="list-style-type: none"> ▪ Board of the NCCG to: <ul style="list-style-type: none"> (i) publish Scorecard and its Guidelines (including on its website); and (ii) meet with the members of the Jury Panels to explain their roles and responsibilities during the evaluation exercise.
August 2021	<ul style="list-style-type: none"> ▪ PwC Team to: <ul style="list-style-type: none"> (i) begin the evaluation exercise; and (ii) present their findings to the Jury Panels by the end of August.
September 2021	<ul style="list-style-type: none"> ▪ Jury Panels to: <ul style="list-style-type: none"> (i) finalise the findings of the PwC Team and validate the scores; and (ii) present their final conclusion to the PwC Team by the end of September.
October 2021	<ul style="list-style-type: none"> ▪ Designer to finalise the Scorecard Report 2021 ▪ Board of the NCCG to: <ul style="list-style-type: none"> (i) approve the Scorecard Report 2021; and (ii) publish the Scorecard Report 2021 by the end of October.